
 Software Status - Version 2 and Beyond

NOTE:  With the ever evolving V2 software, the V2 Fever Chart will not be maintained as of 8/15/97.
               - Please talk to Fred Patt if there are any questions.

Process ID/PGE PI Process/Product Name

L
e
v

File Spec 
Rec'd

File Spec 
Basl'd

Code Rec'd 
(ST to CM)

Code 
Basl'd

SSTG to CM 
Transfer

Code Accpt'd 
by CM

Integration 
Build Comp

Function 
Test 

Complete
Delivery 
to DAAC

MOD_PR01/PGE01 Johnson Level 1A 1 5/27/97 6/27/97
MOD_PR02 (Del 1)/PGE02 Guenther Level 1B Calibration 1 *1/15/97 4/16/97
                   (Del 2) 1
MOD_PR03/PGE01 Blanchette Geolocation 1 5/27/97 6/26/97
MOD_PR04/PGE04 Kaufman L2 Atmosphere 2 3/21/97
MOD_PR04LA/PGE05 Kaufman L3 Interim Land Aerosol 2 3/21/97
MOD_PR05/PGE04 Gao/Kaufman L2 Atmosphere 2 3/21/97 6/26/97
MOD_PR06CD/PGE06 L2 Clouds 2 3/21/97
MOD_PR06CT/PGE06 Menzel L2 Clouds 2 3/21/97
MOD_PR06IR/PGE06 Menzel L2 Clouds 2 3/21/97
MOD_PR06OD/PGE06 King L2 Clouds 2 3/21/97
MOD_PR07/PGE03 Menzel Stability, Profiles 2 3/21/97
MOD_PR08D/PGE60 L3 Atmosphere Daily 3 *7/1/97
MOD_PR08M/PGE62 L3 Atmosphere Monthly 3 *7/1/97
MOD_PR09 (Del 1)/PGE11 Vermote L2 Reflectance 2 3/25/97 7/28/97 5/13/97 6/6/97
                   (Del 2) 7/17/97 7/21/97
                   (Del 3)
MOD_PR09A/PGExx Vermote L3 Reflectance 3 3/21/97
MOD_PR09G/14G /PGE13 Justice L2G Reflectance 2G *5/1/97
MOD_PR10 (Del 1)/PGE07 Hall L2 Snow 2 3/26/97 6/2/97 6/2/97
                   (Del 2)
MOD_PR10A1/PGExx Hall L3 Snow Daily 3 3/21/97
MOD_PR10A2/PGE45 Hall L3 Snow 8 day 3 *3/24/97
MOD_PR10A3/PGExx Hall L3 Snow (?) 3 *3/24/97
MOD_PR10G/PGE14 Hall L2G Snow 2G *5/1/97
MOD_PR11/PGE16 Wan L2/L3 LST 2 4/11/97
MOD_PR11A/PGE31 Wan L3 LST 8 day 3 3/21/97
MOD_PR11C/PGE32 Wan CMG LST 3 3/21/97
MOD_PR12C/PGE42 Strahler CMG Land Cover Quarterly 3 *3/24/97
MOD_PR12M/PGE40 Strahler L3 Land Cover Monthly 3 3/21/97
MOD_PR12Q/PGE41 Strahler L3 Land Cover Quarterly 3 3/21/97
MOD_PR13A1/PGE25 Huete L3 VI 16 day 3 3/21/97
MOD_PR13A2/PGE25 Huete 3 3/21/97
MOD_PR13A3/PGE26 Huete L3 VI Monthly 3 3/21/97
MOD_PR13C2/PGE28 Huete CMG VI Monthly 3 3/21/97
MOD_PR14A1/PGE21 Justice L3 Fire Daily 3 3/21/97
MOD_PR14A2/PGE29 Justice L3 Fire 8 day 3 *3/21/97
MOD_PR14A3/PGE30 Justice L3 Fire Monthly 3 *3/21/97
MOD_PR15/PGE34 Running L4 LAI/FPAR 8 day 4 *3/24/97
MOD_PR15A1/PGE33 Running L4 LAI/FPAR Daily 4 *3/24/97
MOD_PR15C1/PGE35 Running CMG LAI/FPAR 4 *3/24/97
MOD_PR15C2/PGE35 Running 4 *3/24/97
MOD_PR17A1/PGE37 Running L3 NPP Daily 4 *3/24/97
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MOD_PR17A2/PGE38 Running L3 NPP daily 4 *3/24/97
MOD_PR18_L2/PGE09 Evans L2/L3 Ocean Color 2 *7/7/97
MOD_PR27_Y/PGE18 Esaias Ocean Productivity 3 *3/4/97
MOD_PR28_L2/PGE10 Brown L2 SST 2 *3/4/97
MOD_PR29/PGE08 Hall L2 Sea Ice 2 4/3/97
MOD_PR29A1/PGE44 Hall L3 Sea Ice Daily 3 3/21/97
MOD_PR29A2/PGE47 Hall L3 Sea Ice 3 *3/24/97
MOD_PR29G/PGE15 Hall L2G Sea Ice 2G *5/1/97
MOD_PR35 (Del 1)/PGE03 Menzel Masks/Profiles 2 3/21/97 6/13/97
                   (Del 2)
MOD_PR43B1/PGE22 Strahler L3 BRDF/Subset 3 3/21/97
MOD_PR43B2/PGE23 Strahler L3 BRDF/BARS 3 3/21/97
MOD_PR43B3/PGE23 Strahler L3 BRDF/Albedo 3 3/21/97
MOD_PR43B4/PGE23 Strahler L3 BRDF/NADIR Reflect 3 3/21/97
MOD_PR43C1/PGE24 Strahler CMG BRDF 3 3/21/97
MOD_PR44A/PGExx Townshend L3 Land Cover 3 3/21/97
MOD_PRMGGA/PGE12 Justice L2G Pointers 2G *3/24/97
MOD_PRMGPNTR (Del 1)/PGE12 Justice L2G Pointer Map 2G 6/23/97 6/24/97 6/24/97
                              (Del 2)
MOD_PROANC/PGE17 Oceans Ancillary Meteorological Preprocessn/a N/A N/A
MOD_PRVOLC/PGE03 Mouginis-Mark Volcano Alert 2 N/A N/A
MOD_mcloud/PGExx L3 Oceans Daily 3 N/A N/A
MOD_mgap/PGExx L3 Oceans (???) 3 N/A N/A
MOD_msbin/PGExx L2/L3 Ocean Color 2,3 N/A N/A
MOD_mtbin/PGExx L3 Ocean Color Weekly 3 N/A N/A
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V2.1 Processes

MOD_PR09/PGE12 Justice L2 Reflectance 3 *1/1/98
MOD_PR09G/14G /PGE13 Justice L2G Reflectance 3 *2/2/98
MOD_PR14A1/PGE21 Justice L3 Fire Daily 3 *1/15/98
MOD_PR14A2/PGE29 Justice L3 Fire 8 day 3 *1/15/98
MOD_PR14A3/PGE30 Justice L3 Fire Monthly 3 *3/21/97
MOD_PR44A/PGExx 3 *1/15/98
MOD_PRMGGA/PGE12 Justice L2G Pointers 2G *1/1/98
MOD_PRMGPNTR/PGE12 Justice L2G Pointer Map 2G *1/1/98

Post Launch Processes

MOD_PR08D/PGExx Hall L3 Atmosphere Daily 3
MOD_PR10C1/PGE46 Hall L3 Snow 3
MOD_PR10C2/PGE46 Hall L3 Snow 3
MOD_PR10C3/PGE46 Hall L3 Snow 3
MOD_PR14C1/PGExx Justice L3 Fire 3
MOD_PR14C2/PGExx Justice L3 Fire 3
MOD_PR14C3/PGExx Justice L3 Fire 3
MOD_PR17P/PGE36 Running NPP Ancillary 4
MOD_PR17C/PGE39 Running CMG NPP 4
MOD_PR29A3/PGExx L3 Sea Ice 3
MOD_PR29C1/PGE48 Hall CMG Sea Ice 3
MOD_PR29C2/PGE48 Hall CMG Sea Ice 3
MOD_PR29C3/PGE48 Hall CMG Sea Ice 3
MOD_PR44B/PGExx 3
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